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All details in this unit profile for PPMP20013 have been officially approved by CQUniversity and represent a learning partnership between the University
and you (our student). The information will not be changed unless absolutely necessary and any change will be clearly indicated by an approved
correction included in the profile.

General Information

Overview
This unit will provide you with an introduction and overview of the functions and processes of project management that
are used by owners and operators of large assets. Large assets may be fixed items such as mines, manufacturing and
process plants, or may be linear assets such as railways, roads, power and telephone networks. These assets may be
owned by governments, such as schools, universities and hospitals or they may be owned privately, such as office
buildings, sugar mills and aircraft. Large assets may also be tangible such as a hospital or a mine, but they can also be
less tangible, such as software or managed services. By aspiring to work for organisations with these kinds of assets,
you will investigate, study and describe key project process related to the identification, justification and selection of
projects for defining, designing, building and maintaining large assets. In addition, you will explore different project and
program contracts for operational and non-operational work undertaken in-house and through external sub-contractors.
You will learn the means by which asset rich organisations estimate, finance and budget projects, then how they
manage and organise bids, project teams, safety, quality, claims and undertake governance processes throughout their
projects. Your study concludes by looking at the closure or project phases of the project, hand-over and warranty
arrangements.

Details
Career Level: Postgraduate
Unit Level: Level 9
Credit Points: 6
Student Contribution Band: 10
Fraction of Full-Time Student Load: 0.125

Pre-requisites or Co-requisites
Anti-Requisite PPMP20005
Important note: Students enrolled in a subsequent unit who failed their pre-requisite unit, should drop the subsequent
unit before the census date or within 10 working days of Fail grade notification. Students who do not drop the unit in this
timeframe cannot later drop the unit without academic and financial liability. See details in the Assessment Policy and
Procedure (Higher Education Coursework).

Offerings For Term 2 - 2020
Brisbane
Melbourne
Online
Perth
Sydney

Attendance Requirements
All on-campus students are expected to attend scheduled classes – in some units, these classes are identified as a
mandatory (pass/fail) component and attendance is compulsory. International students, on a student visa, must
maintain a full time study load and meet both attendance and academic progress requirements in each study period
(satisfactory attendance for International students is defined as maintaining at least an 80% attendance record).

Website
This unit has a website, within the Moodle system, which is available two weeks before the start of term. It is important
that you visit your Moodle site throughout the term. Please visit Moodle for more information.

https://www.cqu.edu.au/policy
https://www.cqu.edu.au/policy
https://moodle.cqu.edu.au
https://moodle.cqu.edu.au


Class and Assessment Overview

Recommended Student Time Commitment
Each 6-credit Postgraduate unit at CQUniversity requires an overall time commitment of an average of 12.5 hours of
study per week, making a total of 150 hours for the unit.

Class Timetable
Regional Campuses
Bundaberg, Cairns, Emerald, Gladstone, Mackay, Rockhampton, Townsville
Metropolitan Campuses
Adelaide, Brisbane, Melbourne, Perth, Sydney

Assessment Overview
1. Portfolio
Weighting: 35%
2. Written Assessment
Weighting: 30%
3. Online Quiz(zes)
Weighting: 10%
4. Online Test
Weighting: 25%

Assessment Grading
This is a graded unit: your overall grade will be calculated from the marks or grades for each assessment task, based on
the relative weightings shown in the table above. You must obtain an overall mark for the unit of at least 50%, or an
overall grade of ‘pass’ in order to pass the unit. If any ‘pass/fail’ tasks are shown in the table above they must also be
completed successfully (‘pass’ grade). You must also meet any minimum mark requirements specified for a particular
assessment task, as detailed in the ‘assessment task’ section (note that in some instances, the minimum mark for a task
may be greater than 50%). Consult the University’s Grades and Results Policy for more details of interim results and final
grades.

CQUniversity Policies

All University policies are available on the CQUniversity Policy site.
You may wish to view these policies:

Grades and Results Policy
Assessment Policy and Procedure (Higher Education Coursework)
Review of Grade Procedure
Student Academic Integrity Policy and Procedure
Monitoring Academic Progress (MAP) Policy and Procedure – Domestic Students
Monitoring Academic Progress (MAP) Policy and Procedure – International Students
Student Refund and Credit Balance Policy and Procedure
Student Feedback – Compliments and Complaints Policy and Procedure
Information and Communications Technology Acceptable Use Policy and Procedure

This list is not an exhaustive list of all University policies. The full list of University policies are available on the
CQUniversity Policy site.

https://handbook.cqu.edu.au/facet/timetables
https://handbook.cqu.edu.au/facet/timetables
https://www.cqu.edu.au/policy
https://policy.cqu.edu.au/
https://policy.cqu.edu.au/


Previous Student Feedback

Feedback, Recommendations and Responses
Every unit is reviewed for enhancement each year. At the most recent review, the following staff and student feedback
items were identified and recommendations were made.

Feedback from Students' evaluation
Feedback
The weekly portfolios are great ways of reflecting on the learning and knowledge gained throughout the unit.
Recommendation
Weekly portfolios as examples of reflective practice greatly contribute to students' learning and achievement of unit
learning outcomes. It is recommended to further refine the content and required workload of 'consolidated portfolio'
assessment.

Feedback from Students' evaluation
Feedback
The written assessment provides a holistic view of project work in a large asset environment. However, more
instructions and guidelines on how to put forward the assessment work would reduce the time spent in preparing it.
Recommendation
Review the content and marking criteria to bring further clarity to the assessment tasks.

Unit Learning Outcomes

On successful completion of this unit, you will be able to:

Identify Australian Standards recommended for projects in asset rich organisations1.
Evaluate project, programme and portfolio management practices used by asset rich organisations2.
Justify project selection and execution processes in a sample case study3.
Critically analyse cost effective project management approaches for safety, quality and change in asset rich4.
organisations.

The unit contributes to the required number of academic study units for students wishing to undertake profession
certification with the Project Management Institute's (PMI) professional qualifications, such as CAPM or PMP.

Alignment of Learning Outcomes, Assessment and Graduate Attributes

— N/A
Level ⚫ Introductory

Level ⚫ Intermediate
Level ⚫ Graduate

Level ⚬ Professional
Level ⚬ Advanced

Level

Alignment of Assessment Tasks to Learning Outcomes
Assessment Tasks Learning Outcomes

1 2 3 4

1 - Portfolio - 35% ⚫ ⚫

2 - Written Assessment - 30% ⚫ ⚫

3 - Online Quiz(zes) - 10% ⚫ ⚫

4 - Online Test - 25% ⚫ ⚫



Alignment of Graduate Attributes to Learning Outcomes
Graduate Attributes Learning Outcomes

1 2 3 4

1 - Knowledge ⚬ ⚬

2 - Communication ⚬ ⚬ ⚬

3 - Cognitive, technical and creative skills ⚬ ⚬ ⚬ ⚬

4 - Research ⚬

5 - Self-management

6 - Ethical and Professional Responsibility ⚬ ⚬ ⚬

7 - Leadership

8 - Aboriginal and Torres Strait Islander Cultures

Alignment of Assessment Tasks to Graduate Attributes
Assessment Tasks Graduate Attributes

1 2 3 4 5 6 7 8

1 - Portfolio - 35% ⚬ ⚬ ⚬ ⚬ ⚬

2 - Written Assessment - 30% ⚬ ⚬ ⚬ ⚬ ⚬ ⚬ ⚬

3 - Online Quiz(zes) - 10% ⚬ ⚬ ⚬ ⚬ ⚬

4 - Online Test - 25% ⚬ ⚬ ⚬ ⚬ ⚬ ⚬ ⚬



Textbooks and Resources

Textbooks
PPMP20013
Prescribed
Engineering project management
3rd edition (2008)
Authors: N. J. Smith
Blackwell Publishing
ISBN: 978-1-4051-6802-1
Binding: Other
Additional Textbook Information
If you prefer to study with a paper copy, they are available at the CQUni Bookshop here: http://bookshop.cqu.edu.au
(search on the Unit code). eBooks are available at the publisher's website.

View textbooks at the CQUniversity Bookshop

IT Resources
You will need access to the following IT resources:

CQUniversity Student Email
Internet
Unit Website (Moodle)

Referencing Style

All submissions for this unit must use the referencing style: Harvard (author-date)
For further information, see the Assessment Tasks.

Teaching Contacts

Ziyad Abunada Unit Coordinator
z.abunada@cqu.edu.au
Masoud Aghajani Unit Coordinator
m.aghajani@cqu.edu.au

Schedule

Week 1 - 13 Jul 2020
Module/Topic Chapter Events and Submissions/Topic

Define project management for
operators of mines, plants and owners
of large assets.

Mandatory readings
• Smith (2008) Chapters 1 & 2;
Tasks prior to lecture and tutorial
• Download Planning and Approving
Projects (ANAO);
• Download AS 4120-1994 (SAI);
• Locate your company internal
Project Development Manuals (if exists
and available) for your own study.
Additional readings and activities
You will also be required to read some
academic journal papers, visit web
sites, or look at videos that will be
identified on the web site for this unit.

Unit introduction
Review Consolidated Portfolio
Assessment

http://bookshop.cqu.edu.au/
https://bookshop.cqu.edu.au/
https://delivery-cqucontenthub.stylelabs.cloud/api/public/content/harvard-referencing-style.pdf?v=306efe7e
mailto:z.abunada@cqu.edu.au
mailto:m.aghajani@cqu.edu.au


Week 2 - 20 Jul 2020
Module/Topic Chapter Events and Submissions/Topic

Explore and explain the project
justification and contract processes.

Mandatory readings
• Smith (2008) Chapters 3, 4 & 5;
Tasks prior to lecture and tutorial
• Download Developing and Managing
Contracts (ANAO);
• Download HB 140-2000 (SAI).
Additional readings and activities
You will also be required to read some
academic journal papers, visit web
sites, or look at videos that will be
identified on the web site for this unit.

Lecture 1
Write Portfolio assessment task for
Week 1

Week 3 - 27 Jul 2020
Module/Topic Chapter Events and Submissions/Topic

Explore and explain the financing of
projects.

Mandatory readings
• Smith (2008) Chapters 6;
Tasks prior to lecture and tutorial
• Download Accounting Principles: A
Business Perspective Volume 2
Managerial Accounting.
Additional readings and activities
You will also be required to read some
academic journal papers, visit web
sites, or look at videos that will be
identified on the web site for this unit.

Lecture 2
Write Portfolio assessment task for
Week 2

Week 4 - 03 Aug 2020
Module/Topic Chapter Events and Submissions/Topic

Define and apply estimating
processes and concepts to the project.

Mandatory readings
• Smith (2008) Chapters 7
Additional readings and activities
You will also be required to read some
academic journal papers, visit web
sites, or look at videos that will be
identified on the web site for this unit.

Lecture 3
Write Portfolio assessment task for
Week 3

Week 5 - 10 Aug 2020
Module/Topic Chapter Events and Submissions/Topic

Manage the project requirements and
change processes.

Mandatory readings
• Smith (2008) Chapters 8, 9 & 10;
Tasks prior to lecture and tutorial
• Download Relationship Contracting
(ACA)
Additional readings and activities
You will also be required to read some
academic journal papers, visit web
sites, or look at videos that will be
identified on the web site for this unit.

Lecture 4
Write Portfolio assessment task for
Week 4

Vacation Week - 17 Aug 2020
Module/Topic Chapter Events and Submissions/Topic

Week 6 - 24 Aug 2020
Module/Topic Chapter Events and Submissions/Topic



Identify and apply project contract
conditions to project teams and
project processes.

Mandatory readings
• Smith (2008) Chapters 11 & 12;
Tasks prior to lecture and tutorial
• Download AS 4915-2002 (SAI).
Additional readings and activities
You will also be required to read some
academic journal papers, visit web
sites, or look at videos that will be
identified on the web site for this unit.

Lecture 5
Write Portfolio assessment task for
Week 5
Conduct Online Quiz(zes) [Due: Week
6 Friday (28 Aug. 2020) 11:45 pm
AEST]

Online Quiz(zes) Due: Week 6 Friday
(28 Aug 2020) 11:45 pm AEST

Week 7 - 31 Aug 2020
Module/Topic Chapter Events and Submissions/Topic

Define and apply quality assurance
and quality control.

Mandatory readings
• Smith (2008) Chapters 4, 11 & 12;
Tasks prior to lecture and tutorial
• Download AS/NZS ISO 9004:2011
(SAI).
Additional readings and activities
You will also be required to read some
academic journal papers, visit web
sites, or look at videos that will be
identified on the web site for this unit.

Lecture 6
Write Portfolio assessment task for
Week 6

Week 8 - 07 Sep 2020
Module/Topic Chapter Events and Submissions/Topic

Design and apply document
management and governance
processes.

Mandatory readings
• Smith (2008) Chapters 12, 13 & 14;
Additional readings and activities
You will also be required to read some
academic journal papers, visit web
sites, or look at videos that will be
identified on the web site for this unit.

Lecture 7
Write Portfolio assessment task for
Week 7

Week 9 - 14 Sep 2020
Module/Topic Chapter Events and Submissions/Topic

Manage change, disputes, arbitration
and mediation.

Mandatory readings
• Smith (2008) Chapters 4, 15 & 20;
Tasks prior to lecture and tutorial
• Visit The Institute of Arbitrators &
Mediators Australia web site;
• Visit the DRBF Practices and
Procedures web site.
Additional readings and activities
You will also be required to read some
academic journal papers, visit web
sites, or look at videos that will be
identified on the web site for this unit.

Lecture 8
Write Portfolio assessment task for
Week 8

Week 10 - 21 Sep 2020
Module/Topic Chapter Events and Submissions/Topic

Critically analyse the implications and
impacts of safety.

Mandatory readings
• Smith (2008) Chapters 3.11-3.13;
Tasks prior to lecture and tutorial
• Download AS 1470-1986 (SAI);
• Visit the Safe Work Australia web
site.
Additional readings and activities
You will also be required to read some
academic journal papers, visit web
sites, or look at videos that will be
identified on the web site for this unit.

Lecture 9
Write Portfolio assessment task for
Week 9

Week 11 - 28 Sep 2020
Module/Topic Chapter Events and Submissions/Topic



Explore modern approaches to
extended projects.

Mandatory readings
• Smith (2008) Chapters 16 & 17;
Tasks prior to lecture and tutorial
• Visit The Australian Constructors
Association web site.
Additional readings and activities
You will also be required to read some
academic journal papers, visit web
sites, or look at videos that will be
identified on the web site for this unit.

Lecture 10
Write Portfolio assessment task for
Week 10
Submit Tender Essay
Assessment [Due: Week 11 Friday ( 02
Oct. 2020) 11:45 pm AEST]

Tender Essay Due: Week 11 Friday
(2 Oct 2020) 11:45 pm AEST

Week 12 - 05 Oct 2020
Module/Topic Chapter Events and Submissions/Topic

Ensure sustainability.

Mandatory readings
• Smith (2008) Chapters 18, 19, 20 &
21;
Tasks prior to lecture and tutorial
• Visit the Department of the
Environment Sustainable communities
web site;
• Visit the BHP Billiton Society web
site.
Additional readings and activities
You will also be required to read some
academic journal papers, visit web
sites, or look at videos that will be
identified on the web site for this unit.

Lecture 11
Write Portfolio assessment task for
Week 11
Submit Consolidated Portfolio
Assessment  [Due: Week 12 Friday (09
Oct. 2020) 11:45 pm AEST]

Consolidated Portfolio Due: Week
12 Friday (9 Oct 2020) 11:45 pm AEST

Review/Exam Week - 12 Oct 2020
Module/Topic Chapter Events and Submissions/Topic

Conduct Online Test [Due:
Review/Exam Week Monday (12 Oct.
2020) 01:45 pm AEST]

Online Test Due: Review/Exam Week
Monday (12 Oct 2020) 1:45 pm AEST

Exam Week - 19 Oct 2020
Module/Topic Chapter Events and Submissions/Topic

Assessment Tasks

1 Consolidated Portfolio
Assessment Type
Portfolio
Task Description
DETAILS
In this unit, you are required to write a weekly portfolio based on a given template and submit a Consolidated Portfolio in
Week 12. The Consolidated Portfolio collects evidence of previous experience and presents a dynamic record of your
growth and professional learning over the duration of this unit. Your Consolidated Portfolio provides an account of your
learning based on your practice and your critical reflection.
Further information is available on the Moodle site.
YOUR TASK
Your task is to write a weekly portfolio based on a given template, reflecting upon your learnings from the prior week. In
your portfolio you will identify:

The learning outcomes and module/topic of the unit;1.
A description of your experience, including reading samples or records;2.
Your learning from your experiences;3.
Any supporting documentation of prior or current learning.4.



PURPOSE
The primary purpose of this assessment item is to help you to develop skills for discussing the value of project
management for mining, plant and large asset operators and owners. The secondary purpose of this assignment is to
give you the opportunity to enhance your analysis, critical thinking and written communication skills; particularly in the
areas of thinking about and reflecting on your personal and workplace practice. Developing a portfolio, as a result,
makes your learning more explicit as you translate your workplace and personal experiences into documented evidence.
You can then learn to critically examine the nature of your learning on this unit in relation to specific experiences in your
project management practice and demonstrate that you have learned from those experiences and how you have
achieved or maintained your professional competence as a result.
STRUCTURE
You will be provided on the Moodle web site with a portfolio template. You should use this template and write a weekly
portfolio. At the end of this unit, you will consolidate your portfolio into one single document and submit the
Consolidated Portfolio via the Moodle web site. Your portfolio should contain a coherent, but necessarily restricted
review of the academic literature related to the project management topics for each week. You should also include a
weekly reference list formatted in the prescribed style. You are also encouraged to include a bibliography. This
assessment item involves researching the topics to enhance your understanding of each concept through the utilisation
of academic literature and secondary resources. Whilst you must use the recommended textbook, you should also refer
to other resources on the Moodle web site and additional relevant peer-reviewed academic journal articles of your
choosing.
You are also encouraged to discuss your ideas with your business and student colleagues on the unit discussion forum,
before submitting your Consolidated Portfolio.
SUBMISSION

No submission of weekly Portfolios is required.
The Consolidated Portfolio file must have a Microsoft Word (.doc or .docx) format.
Submit a copy of your Consolidated Portfolio online through the unit website on Moodle.
Please be aware that the Consolidated Portfolio is an essay reflecting on your learning and experience through
the term and is NOT just your weekly portfolios put together.

Assessment Due Date
Week 12 Friday (9 Oct 2020) 11:45 pm AEST
Return Date to Students
Exam Week Friday (23 Oct 2020)
Weighting
35%
Assessment Criteria
The assessment for this assignment will consist of a measurement of how comprehensively you address the following
criteria:

Evidence in regular weekly portfolios of meeting the graduate attributes (20%);1.
Qualitative reflections on each of the unit learning outcomes (40%);2.
Quantitative achievement of the unit topics (20%);3.
Document quality, clarity and presentation format (10%);4.
Quality references and conformity to the referencing style (10%).5.

Referencing Style

Harvard (author-date)

Submission
Online
Learning Outcomes Assessed

Identify Australian Standards recommended for projects in asset rich organisations
Evaluate project, programme and portfolio management practices used by asset rich organisations

Graduate Attributes

Knowledge
Communication
Cognitive, technical and creative skills
Research
Ethical and Professional Responsibility

https://delivery-cqucontenthub.stylelabs.cloud/api/public/content/harvard-referencing-style.pdf?v=306efe7e


2 Tender Essay
Assessment Type
Written Assessment
Task Description
DETAILS
You should use AS 4120-1994 as the basis of developing a tender request as the principal for a project in the mining,
construction or in an industry where there is large plant equipment and/or large assets being managed or maintained.
The project may be one of your choosing based on your current work practice or may be one selected from a set of
possible projects on the Moodle web site. You must ensure that your tender document is consistent with all of the
Australian standards referred to in this unit. Should you wish to use a tender template from the organisation you work
for then you may do so. However, you must ensure that all of the ten items in the task definition below are included in
your tender. You MUST obtain prior agreement from your lecturer and unit coordinator that the selected project scope of
your tender is suitable for this unit.
YOUR TASK
Your task is to consider the contents of the unit and apply it to a tender request. Your tender must do the following:

Define the project in the context of mining, plant, or a large asset;1.
Explain the project justification and contract process;2.
Explain the financing of the project;3.
Identify the project conditions, project team and project processes required;4.
Provide your expected estimates to the tenderer for the project labour, plant, materials, and sub-contractors;5.
Provide your requirements for project changes;6.
Provide your requirements for quality assurance and quality control;7.
Provide your requirements for document management, reporting and governance;8.
Provide your requirements for disputes, arbitration and mediation;9.
Provide your requirements for safety.10.

PURPOSE
The primary purpose of this assessment item is to help you to develop skills for expressing the manner in which a
principal normally engages with contractors through a tendering process. The secondary purpose of this assignment is
to give you the opportunity to enhance your analysis, critical thinking and written communication skills; particularly in
the areas of argument development and tender writing.
You are strongly encouraged to discuss your ideas with your business and student colleagues on the unit discussion
forum, before drawing your conclusions and submitting your assignment. However, the assessment must be your own.
STRUCTURE
Your tender should be as much as practically possible a properly constructed tender. However, you must also include
references within your tender and a reference list formatted in the prescribed style is compulsory at the end of your
tender.
SUBMISSION

The Tender Essay file must have a Microsoft Word (.doc or .docx) format.
Submit a copy of your Tender Essay online through the unit website on Moodle.
You can submit any additional documents (drawings, specifications, etc) in a Zip file. However, your tender essay
MUST be a separate Microsoft Word document so that Turnitin scoring can be completed.

ASSIGNMENT SIZE AND REFERENCING CRITERIA
There is NO word limit for this assignment as each project selected will differ and the amount of documentation in a
tender can differ; however, it is hoped that your assignment will be concise. You are encouraged to take advantage of
references as a means of limiting the number of words in the assignment. When you are incorporating many of the
sections from the Assessment Criteria below you can refer to the text contained in the relevant standard. For example,
using the assessment criteria below you can put for 1.3.1.9 -“Closing of tenders – tender closing will conform to AS
4120-1994 section 6.4 p.9”. If you have used a tender as a template that you have taken from your company then you
may have different words that make it harder to align to the standards. You should then look through your tender
template and whenever possible add a comment, such as – “this section is similar to AS 4120-1994 section 6.4 p.9”.
It is important to ensure that you have accurate references that allow the marker to easily identify where your tender
maps to the unit material. As a consequence, you will be able to obtain MAXIMUM MARKS.

Assessment Due Date
Week 11 Friday (2 Oct 2020) 11:45 pm AEST
Return Date to Students
Review/Exam Week Friday (16 Oct 2020)
Weighting
30%



Assessment Criteria
The assessment for this assignment will consist of a measurement of how comprehensively you address the following
criteria:

Reflection of AS 4120-1994 (45%);1.
Financing justification and financial arrangements of the project by the Principal (5%);2.
Contractual terms (15%);3.
Quality Assurance and Control requirements (20%)4.
Safety requirements (15%)5.

Referencing Style

Harvard (author-date)

Submission
Online
Learning Outcomes Assessed

Justify project selection and execution processes in a sample case study
Critically analyse cost effective project management approaches for safety, quality and change in asset rich
organisations.

Graduate Attributes

Knowledge
Communication
Cognitive, technical and creative skills
Research
Self-management
Ethical and Professional Responsibility
Leadership

3 Online Quiz(zes)
Assessment Type
Online Quiz(zes)
Task Description
DETAILS

There will be 10 multiple choice questions in the quiz which will be randomly selected from a pool of questions.
The quiz will be available from 00:00 am Monday morning to 11:45 pm Friday night.
You may attempt the quiz 3 times and your average score will apply.
You have 30 minutes each time to attempt the quiz.

PURPOSE

The primary purpose of this assessment item is to help you to identify factors associated with the first FIVE
weeks of the unit.
The secondary purpose of this assignment is to give you the opportunity to enhance your research, analysis and
critical thinking skills.

Number of Quizzes
1
Frequency of Quizzes
Other
Assessment Due Date
Week 6 Friday (28 Aug 2020) 11:45 pm AEST
Return Date to Students
Week 6 Friday (28 Aug 2020)
Weighting
10%
Assessment Criteria

Your answers will be graded in Moodle based on material from the first FIVE weeks of the unit.1.

https://delivery-cqucontenthub.stylelabs.cloud/api/public/content/harvard-referencing-style.pdf?v=306efe7e


An average score for your attempts will apply.2.
You have 30 minutes each time to attempt the quiz.3.

Referencing Style

Harvard (author-date)

Submission
Online
Learning Outcomes Assessed

Identify Australian Standards recommended for projects in asset rich organisations
Critically analyse cost effective project management approaches for safety, quality and change in asset rich
organisations.

Graduate Attributes

Knowledge
Cognitive, technical and creative skills
Self-management
Ethical and Professional Responsibility
Leadership

4 Online Test
Assessment Type
Online Test
Task Description
This is an open book test.

The test will be of 2 hours duration (120 minutes + 15 minutes perusal time).
You will have to download the test, read the questions, make your answers, check, and finally upload your
answers back into Moodle within 135 minutes.
You should make sure you upload your test answers within time-frame otherwise a penalty of 5% will be applied
for every 5 minutes of late submission.
You should make sure that you save drafts of your test answers frequently in Moodle to ensure that you have
partial answers secured in Moodle.
The test will comprise of 10 questions. You are to submit your answers to 5 of the 10 questions using the
assessment submission link located in Moodle.
Your submission must be in a Microsoft Word document file format.

Assessment Due Date
Review/Exam Week Monday (12 Oct 2020) 1:45 pm AEST
Return Date to Students
Exam Week Friday (23 Oct 2020)
Weighting
25%
Assessment Criteria

Concise and completeness of the answer with relevant information to the question in context (10% per answer).
Critical analysis of underpinning ideas and theories supported by relevant references taken from the unit (10%
per answer).

Referencing Style

Harvard (author-date)

Submission
Online
Learning Outcomes Assessed

Evaluate project, programme and portfolio management practices used by asset rich organisations
Justify project selection and execution processes in a sample case study

https://delivery-cqucontenthub.stylelabs.cloud/api/public/content/harvard-referencing-style.pdf?v=306efe7e
https://delivery-cqucontenthub.stylelabs.cloud/api/public/content/harvard-referencing-style.pdf?v=306efe7e


Graduate Attributes

Knowledge
Communication
Cognitive, technical and creative skills
Research
Self-management
Ethical and Professional Responsibility
Leadership

Academic Integrity Statement

As a CQUniversity student you are expected to act honestly in all aspects of your academic work.

Any assessable work undertaken or submitted for review or assessment must be your own work. Assessable work is any
type of work you do to meet the assessment requirements in the unit, including draft work submitted for review and
feedback and final work to be assessed.

When you use the ideas, words or data of others in your assessment, you must thoroughly and clearly acknowledge the
source of this information by using the correct referencing style for your unit. Using others’ work without proper
acknowledgement may be considered a form of intellectual dishonesty.

Participating honestly, respectfully, responsibly, and fairly in your university study ensures the CQUniversity qualification
you earn will be valued as a true indication of your individual academic achievement and will continue to receive the
respect and recognition it deserves.

As a student, you are responsible for reading and following CQUniversity’s policies, including the Student Academic
Integrity Policy and Procedure. This policy sets out CQUniversity’s expectations of you to act with integrity,
examples of academic integrity breaches to avoid, the processes used to address alleged breaches of academic
integrity, and potential penalties.

What is a breach of academic integrity?
A breach of academic integrity includes but is not limited to plagiarism, self-plagiarism, collusion, cheating, contract
cheating, and academic misconduct. The Student Academic Integrity Policy and Procedure defines what these terms
mean and gives examples.

Why is academic integrity important?
A breach of academic integrity may result in one or more penalties, including suspension or even expulsion from the
University. It can also have negative implications for student visas and future enrolment at CQUniversity or elsewhere.
Students who engage in contract cheating also risk being blackmailed by contract cheating services.

Where can I get assistance?
For academic advice and guidance, the Academic Learning Centre (ALC) can support you in becoming confident in
completing assessments with integrity and of high standard.

What can you do to act with integrity?

https://www.cqu.edu.au/policy?collection=policy-v2&form=policy&profile=_default&query=Student+Academic+Integrity+Policy+and+Procedure
https://www.cqu.edu.au/policy?collection=policy-v2&form=policy&profile=_default&query=Student+Academic+Integrity+Policy+and+Procedure
https://www.cqu.edu.au/student-life/academic-learning-centre



